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Fort Hays State University
Office of the President

600 Park Street

Hays, KS 67601-4099

(913) 628-4231

April 1, 1988

Mr. Marc T. Campbell, Jr.
Fort Hays State University
Campus
Dear Marc:
This letter is to summarize events regarding the Sheridan Coliseum renovation and
to clarify any misunderstandings you might have about the bidding process for the
completion of the facility.
When I assumed the presidency last summer, I reviewed the Sheridan Coliseum
renovation project and found what I thought might be a problem. I suspected that
there would be inadequate funds to fully complete the renovation of Sheridan based
on the architect's most recent estimates. Consequently, I asked for an early bid date
in February rather than wait until summer of 1988 when the bidding was scheduled
to take place.
My fears were realized when the bids were opened. Each of the four bids was over $6
million. The architect's estimate had been just over $4 million to complete the
project. I asked the architects to explain the discrepancy and received a four-page
answer from them which did not provide the information requested.
I presented our problem to the February meeting of the Board of Regents. We
discussed the issue and will be working toward a solution this spring. I want you to
know that the project will not be cancelled. The University, along with its hundreds
of alumni and friends who have contributed to the Sheridan renovation, is
committed to the project's completion. The renovation will take longer than
anticipated because, in all likelihood, we will have to add another year to the
construction schedule.
We want to thank you for your continued support in preserving this historical
building. Your patience and understanding is sincerely appreciated. I hope that this
information helps you understand the status of the project. If you wish further
clarification, please write or call. We will keep you informed as we progress toward
project completion.

Slncez:e. .Urs,
Edward H. Hammond
President
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